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PRELIMINARY ENGINEER'S OPINION OF PROBABLE COST

City of Coalinga - Fresno Street Reconstruction (Washington to Harvard)
*Full Scope* Created:

JN 2867 Revised:

GENERAL ITEMS

Item No. Description Unit Qty. Unit Price Extension

1 MOBILIZATION / GENERAL REQUIREMENTS LS 1              16,700.00$      16,700.00$               

2 WORKER SAFETY LS 1              1,200.00$       1,200.00$                 

3 TRAFFIC CONTROL LS 1              3,250.00$       3,250.00$                 

4 DUST CONTROL LS 1              2,000.00$       2,000.00$                 

5 CONSTRUCTION SURVEYING LS 1              4,500.00$       4,500.00$                 

6 SAWCUTTING LF 250 2.50$              625.00$                    

7 CONCRETE REMOVAL & DISPOSAL CY 150 150.00$          22,500.00$               

8 ROADWAY EXCAVATION AND GRADING CY 730 30.00$            21,900.00$               

9 HOT MIX ASPHALT TYPE A (HMA-A) TON 490 100.00$          49,000.00$               

10 AGGREGATE BASE TYPE II TON 1,190 40.00$            47,600.00$               

11 ADJUST EXISTING MANHOLE EA 4 1,250.00$       5,000.00$                 

12 ADJUST EXISTING WATER/GAS VALVE EA 9 900.00$          8,100.00$                 

13 CONCRETE CURB & GUTTER LF 2,060 30.00$            61,800.00$               

14 CONCRETE VALLEY GUTTER SF 880 12.00$            10,560.00$               

ST-1 254,735.00$         

ENGINEERING, PERMIT, CONNECTION FEES

Item No. Description Unit Qty. Unit Price Extension

15 ENGINEERING DESIGN SERVICES LS 1              45,860.00$      45,860.00$               

16 CONSTRUCTION ENGINEERING LS 1              26,750.00$      26,750.00$               

PE-1 72,610.00$           

SUMMARY OF CONSTRUCTION COST

Section Description Subtotal

ST-1 GENERAL ITEMS SUBTOTAL 254,735.00$             

PE-1 ENGINEERING FEES SUBTOTAL 72,610.00$               

327,345.00$         

25,480.00$           

352,825.00$      CONSTRUCTION TOTAL

July 2, 2020

July 7, 2020

GENERAL ITEMS SUBTOTAL

ENGINEERING FEES SUBTOTAL

 CONSTRUCTION TOTAL

10% CONTINGENCY
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